

Project Planning Phase

Project Planning

Date	03 July 2026
Team ID	
Project Name	Library Book Request System using ServiceNow
Maximum Marks	5 Marks

Project Planning

The project was planned in phases to ensure systematic development and successful completion. The planning included requirement analysis, designing the solution, development using the ServiceNow platform, testing, and documentation. Each activity was completed in a logical sequence to achieve the project objectives within the planned schedule.

Project Timeline

Phase	Activity	Duration	Status
Phase 1	Requirement Analysis	1 Day	Completed
Phase 2	Problem Identification & Ideation	1 Day	Completed
Phase 3	Project Design	2 Days	Completed
Phase 4	Create Custom Table & Fields	1 Day	Completed
Phase 5	Develop Business Rules	2 Days	Completed
Phase 6	Configure Email Notification	1 Day	Completed
Phase 7	Testing & Validation	1 Day	Completed
Phase 8	Documentation	2 Days	Completed

Milestones

Milestone	Description
M1	Problem Statement Finalized
M2	Solution Design Completed
M3	Library Book Request Table Created
M4	Business Rules Implemented
M5	Email Notification Configured
M6	Project Testing Completed
M7	Documentation Submitted

Project Deliverables

- Requirement Analysis
- Library Book Request Table
- Business Rule for Issue Date Validation
- Business Rule for Request Number Generation
- Email Notification to Librarian
- Tested ServiceNow Application